COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE SUMVARY 08: 00: 39
CONTI D C22570 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22570- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TIVE ALLOW 114 WORK DAYS
US 40 : GENESEE TO CR 93 RESUR PERCENT TIME:  60. 96 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STA0404- 060
US 40 : GENESEE TO CR 93 RESUR
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 05/ 2021 DATE TI ME STARTED 04/19/2021
1627 Col e Bl vd DATE LET 02/ 18/ 2021 DATE WORK BEGAN 04/ 19/ 2021
Suite 200 DATE AWARDED 02/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/15/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 4,339, 908.22 PARTI Cl PATI NG $  2,262,429.51 $ 701, 120. 07
AWARD PRQIECT AMT: $ 3,594, 120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 52.13% TOTAL EARNI NGS 2,262,429.51 701, 120. 07
FUNDS AVAI LABLE: $ 2,077,478.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,262,429.51 701, 120. 07
TOTAL CLAI VS $ 0.00 RETAI NAGE -53,911. 81 -10, 077. 90
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,208,517.70 691, 042. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 2,208,517.70 691, 042. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 691, 042. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00090

0025 202-00195

0030 202-00200

0035 202-00203

0040 202-00220

0045 202-00240

0050 202-00250

0055 202-00810

C22570
22570-BI D

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

STA0404- 060

| TEM
DESCRI PTI ON

and Grubbi ng

of Tree

of Inlet

of Delineator

of Medi an Cover

of Si dewal k

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Pavenent Marking

of Ground Sign

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 673. 65000
7.000
EACH
554. 40000
1. 000
EACH
2, 337. 19000
205. 000
EACH
4. 35000
11. 000
5%
99. 50000
86. 000
sy
99. 50000
155. 000
LF
27. 64000
3, 645. 000
sy
3. 51000
129, 665. 000
5%
0. 58000
3, 351. 000
SF
1. 94000
11. 000
EACH

92. 40000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
0. 000
7.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

67.000
0. 000
67. 000

141. 000
0. 000
141. 000

3, 061. 000
0. 000
3, 061. 000

105, 403. 000
0. 000
105, 403. 000

3, 351. 000
0. 000
3, 351. 000

8. 000
0. 000
8. 000

Page 2

ESTI MATE RUN 08/ 05/ 2021

2,337

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 00: 39

AMOUNT

2,673

3, 880

2,337

1,094

6, 666

3,897

10, 744

61, 133

6, 500

739.

65

80

19

.00

50

50

24

11

74

94

20



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00821 *Renoval of Sign Panel 70. 000 0. 000
EACH 0. 000 0. 00
76. 09000 0. 000 0. 00
0065 202-01130 *Renoval of Guardrail Type 3 14, 253. 000 0. 000
LF 5, 870. 000 32,519. 80
5. 54000 5, 870. 000 32,519. 80
0070 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 0. 000 0. 00
32.33000 0. 000 0. 00
0075 202-01300 *Renoval of End Anchorage 10. 000 0. 000
EACH 10. 000 1, 998. 20
199. 82000 10. 000 1,998. 20
0080 202-04002 *Clean Cul vert 18. 000 18. 000
EACH 0. 000 0. 00
924. 00000 18. 000 16, 632. 00
0085 202-04010 *Clean Inlet 11. 000 0. 000
EACH 0. 000 0. 00
924. 00000 0. 000 0.00
0090 202-05026 Sawi ng Asphalt Material (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3.53000 0. 000 0. 00
0093 203-00400 Rock Excav CMO #005 225. 000 176. 000
cY 49. 000 14, 210. 00
290. 00000 225. 000 65, 250. 00
0094 900-00010  Added Item (Hour)/ CMO #005 112. 000 71.000
HOUR 41.000 18, 303. 57
446. 42860 112. 000 50, 000. 00
0095 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 867. 000 0. 000
cY 653. 000 29, 450. 30
45. 10000 653. 000 29, 450. 30
0100 203-00050  Unsuitable Material 300. 000 0. 000
cY 0. 000 0. 00

43. 98000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
148. 45000 0. 000 0. 00
0106 203-01510 Backhoe 67.000 67.000
HOUR 0. 000 0. 00
166. 44000 67.000 11, 151. 48
0107 203-01590 Front End Loader (Rubber) 51. 000 51. 000
HOUR 0. 000 0. 00
153. 00000 51. 000 7,803.00
0110 203-01580 Truck 52. 000 52. 000
HOUR 0. 000 0. 00
135. 88000 52.000 7,065.76
0115 203-01594  Conbi nation Loader 40. 000 36. 000
HOUR 0. 000 0. 00
120. 19000 36. 000 4,326. 84
0120 203-01597 *Pot hol i ng 100. 000 33. 000
HOUR 0. 000 0. 00
271. 77000 33. 000 8,968. 41
0125 203-02330 Laborer 80. 500 80. 500
HOUR 0. 000 0. 00
38. 26000 80. 500 3,079.93
0130 208- 00002 *Erosi on Log Type 1 (12 Inch) 150. 000 40. 000
LF 110. 000 481. 80
4.38000 150. 000 657. 00
0135 208-00035  *Aggregate Bag 1, 000. 000 740. 000
LF 15. 000 116. 40
7.76000 755. 000 5, 858. 80
0140 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
247.03000 0. 000 0. 00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00

2,695. 92000 3. 000 8,087.76



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0150 208-00051

0155

208- 00056

0160

208- 00075

0165

208- 00103

0170

208- 00105

0175

208- 00106

0180

208- 00107

0185

208- 00207

0190

210- 00815

0195

210- 01130

0200 212-00006

C22570
22570-BID
STA0404- 060

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

*Storm Drain |nlet

*Storm Drain Inlet

Protection (Type I)

Protection (Type 111)

Pre-fabricated Vehicle Tracking Pad

Renoval

Renoval

Sweepi ng ( Sedi ment

of Trash

Renoval

*Er osi on Control

*Reset

Si gn Panel

*Reset

Guardrai |

*Seedi ng (Native)

and Di sposal

and Di sposal

of Sedi ment

(Labor)

of Sedi nent

Renoval )

Management

Type 3

( Equi prent )

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
9. 98000
0. 000
EACH
426. 89000
1. 000
EACH
1, 793. 65000
50. 000
HOUR
65. 44000
50. 000
HOUR
119. 10000
50. 000
HOUR
162. 47000
10. 000
HOUR
103. 71000
50. 000
DAY
160. 78000
3. 000
EACH
130. 45000
500. 000
LF
42. 16000
0. 400
ACRE

2,772.01000

QrY TH'S PERI OD
QTY TO DATE

50.
. 000
50.

35.
14
49.

13.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

000

. 000
17.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 05/ 2021

196.

238.

2,274

643.

.00

.00

.00

32

20

58

.00

12

.00

.00

.00

08: 00: 39

AMOUNT

499.

1,793

392.

476.

7,961.

311.

2,733

00

.00

65

64

40

03

13

26

.00

.00

.00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 212-00032 *Soil Conditioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,207.23000 0. 000 0. 00
0210 213-00004 *Mul chi ng (Weed Free Straw) 0. 400 0. 000
ACRE 0. 000 0. 00
2,772.01000 0. 000 0. 00
0215 213-00061  *Mulch Tackifier 236. 000 0. 000
LB 0. 000 0. 00
3. 33000 0. 000 0. 00
0220 214-00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
8, 316. 03000 0. 000 0. 00
0225 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 4.000 0. 000
EACH 0. 000 0. 00
1, 081. 08000 0. 000 0. 00
0230 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2,351. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.94000 0. 000 0. 00
0235 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
160. 78000 0. 000 0. 00
0240 240-00000 *W1dlife Biologist 16. 000 12. 500
HOUR 0. 000 0. 00
93. 79000 12. 500 1,172.38
0245 240-00010 *Renpval of Nests 0. 500 0.500
HOUR 0. 000 0. 00
77. 24000 0. 500 38.62
0250 304-06000  *Aggregate Base Course (Cl ass 6) 1, 497. 000 80.570
TON 0. 000 0. 00
19. 01000 80. 570 1,531. 64
0255 304-08000  Aggregate Base Course (Shoul der Material) 1, 794. 000 0. 000
TON 1,164.120 20, 756. 26

17. 83000 1,164.120 20, 756. 26



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 306- 01000 Recondi tioni ng 3, 561. 000 0. 000
5% 0. 000 0. 00
2. 05000 0. 000 0. 00
0265 403-00720 Hot M x Asphalt (Patching) (Asphalt) 508. 000 121. 250
TON 45.730 6, 420. 03
140. 39000 166. 980 23,442.32
0270 403-00800  Energency Pothol e Repair 50. 000 2.680
TON 0. 000 0. 00
340. 42000 2.680 912. 33
0275 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 19, 237. 000 13, 104. 130
TON 2,417.570 142, 177. 29
58. 81000 15,521. 700 912, 831.18
0280 411-10255 Enul sified Asphalt (Sl ow Setting) 6, 657. 000 3, 226. 000
GAL 684. 000 1, 969. 92
2. 88000 3, 910. 000 11, 260. 80
0285 420-00112 *CGeotextile (Drainage) (Cass 1) 6. 700 0. 000
SY 6. 700 72.83
10. 87000 6. 700 72.83
0290 506- 00206 *Riprap (6 Inch) 2.000 0. 000
CcY 2.000 532. 66
266. 33000 2.000 532. 66
0291 506-00209 Riprap (9 In) 71.000 71.000
cY 0. 000 0. 00
98. 00000 71.000 6, 958. 00
0295 601- 03000 *Concrete Class D 553. 000 0. 000
cY 0. 000 0. 00
569. 35000 0. 000 0. 00
0300 602-00000 *Rei nforcing Steel 66, 381. 000 0. 000
LB 0. 000 0. 00
1.11000 0. 000 0. 00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 191. 000 0. 000
LF 191. 000 30, 105. 42

157. 62000 191. 000 30, 105. 42



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0310 603-05018

0314

604- 00310

0315

604- 13005

0320

604- 13605

0325

605- 82100

0330

606- 00302

0335

606- 02003

0340

606- 02005

0345

607-01050

0350

608- 00003

0355 608-00006

C22570

22570-BID
STA0404- 060

| TEM
DESCRI PTI ON

*18 Inch Reinforced Concrete End Section

Infet Ty C (10 Ft) Added ItemInlet Type (O (10 Foot)

*Inlet Type 13 (5 Foot)

*Inlet Type 13 (Triple) (5 Foot)

*Pi pe Edge Drain

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wre Wth Metal

Post s

*Concrete Sidewal k (Fast Track)

*Concrete Sidewalk (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Systen)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 467. 54000
2.000
EACH
7, 975. 00000
1. 000
EACH
6, 743. 81000
1. 000
EACH
9, 949. 89000
1, 388. 000
LF
38. 62000
14, 205. 000
LF
26. 79000
2.000
EACH
3, 336. 62000
8. 000
EACH
3, 162. 05000
100. 000
LF
10. 87000
34. 000
%
138. 19000
4. 000
sy

138. 19000

QrY TH'S PERI OD
QTY TO DATE

1, 321.
36.
1, 357.

5, 557.
5, 557.

24.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
24.

000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 05/ 2021

1, 467.

1, 390.

148, 872.

6, 673.

25, 296.

54

.00

.00

.00

32

03

24

40

.00

.00

.00

08: 00: 39

AMOUNT

1, 467.

15, 950.

52, 407.

148, 872.

6, 673.

25, 296.

3, 316.

54

00

.00

.00

34

03

24

40

.00

56

.00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 608-00011  *Curb Ranp (Fast Track) 81. 000 75. 000
SY 0. 000 0. 00
221.11000 75. 000 16, 583. 25
0365 609-21010 *Curb and Cutter Type 2 (Section |-B) 8. 000 0. 000
LF 0. 000 0. 00
110. 55000 0. 000 0.00
0370 609-21020 *Curb and Gutter Type 2 (Section |I-B) 75. 000 0. 000
LF 0. 000 0. 00
49. 75000 0. 000 0. 00
0375 609-31010 *Curb and Cutter Type 2 (Section |-B) (Fast Track) 7.000 7.000
LF 0. 000 0. 00
138. 19000 7.000 967. 33
0380 609-31020 *Curb and GQutter Type 2 (Section I1-B) (Fast Track) 37. 000 34. 000
LF 0. 000 0. 00
88. 44000 34.000 3, 006. 96
0385 610-00030  *Medi an Cover Material (Concrete) 100. 000 0. 000
SF 0. 000 0. 00
22.11000 0. 000 0.00
0390 612-00001  *Delineator (Type I) 255. 000 0. 000
EACH 0. 000 0. 00
16. 31000 0. 000 0. 00
0395 612-00002 *Delineator (Type Il) 12. 000 0. 000
EACH 0. 000 0. 00
17. 94000 0. 000 0.00
0400 612-00003  *Delineator (Type III) 20. 000 0. 000
EACH 0. 000 0. 00
20. 11000 0. 000 0. 00
0405 612-00031 *Del i neator (Type |) (Extra Height) 17. 000 0. 000
EACH 0. 000 0. 00
38. 05000 0. 000 0.00
0410 612-00033 *Del ineator (Type Il1) (Extra Height) 16. 000 0. 000
EACH 0. 000 0. 00

48. 92000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 614-00011 *Sign Panel (Class |) 309. 000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0420 614-00012 *Sign Panel (Class Il) 523. 000 0. 000
SF 0. 000 0. 00
24. 46000 0. 000 0. 00
0425 614-00013 *Sign Panel (Class I11) 109. 000 0. 000
SF 0. 000 0. 00
38. 05000 0. 000 0. 00
0430 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
489. 18000 0. 000 0. 00
0435 614-72885 *Traffic Signal Vehicle Detector (Special) 4.000 0. 000
EACH 4.000 30, 220. 36
7,555. 09000 4.000 30, 220. 36
0440 625-00000 *Construction Surveying 1. 000 0.700
LS 0. 100 2,679. 61
26, 796. 11000 0. 800 21, 436. 89
0445 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 66, 786. 16
166, 965. 41000 1. 000 166, 965. 41
0450 626-01113  *Public Information Managenent (Tier I11) 140. 000 47.000
DAY 14. 000 962. 36
68. 74000 61. 000 4,193. 14
0455 627-00008 *Modi fi ed Epoxy Pavenent Marking 411. 000 0. 000
GAL 0. 000 0.00
108. 66000 0. 000 0. 00
0460 627-00014  *Pavenent Marking Paint (Low Tenperature) 1, 496. 000 1, 323. 000
GAL 173. 000 8, 823.00
51. 00000 1, 496. 000 76, 296. 00
0465 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 132. 000 0. 000
SF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 627-30405  *Preformed Thernopl astic Pavement MarKking 429. 000 0. 000
Wor d- Synbol
( Y ) SF 84. 000 1,490. 16
17. 74000 84. 000 1, 490. 16
0475 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 734. 000 0. 000
Li ne
) SF 220. 000 2,928. 20
13. 31000 220. 000 2,928.20
0480 630-00000  *Fl aggi ng 4,000. 000 1, 704. 000
HOUR 866. 000 30, 422. 58
35. 13000 2,570. 000 90, 284. 10
0485 630- 00001 *Pilot Car Qperation 200. 000 134. 000
HOUR 42.500 3,499. 88
82. 35000 176. 500 14,534.78
0490 630-00003  *Uniformed Traffic Control 80. 000 0. 000
HOUR 0. 000 0. 00
121. 05000 0. 000 0. 00
0495 630- 00006 *Uni formed Traffic Control (Vehicle) 80. 000 0. 000
HOUR 0. 000 0. 00
24.15000 0. 000 0. 00
0500 630-00007 *Traffic Control Inspection 40. 000 24.000
DAY 0. 000 0. 00
274. 48000 24.000 6, 587. 52
0505 630-00012 *Traffic Control Management 100. 000 40. 000
DAY 14. 000 15, 371. 02
1, 097. 93000 54. 000 59, 288. 22
0510 630-00015  *Uniformed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
47. 21000 0. 000 0. 00
0515 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
54. 90000 2.000 109. 80
0520 630-80341  *Construction Traffic Sign (Panel Size A) 46. 000 17.500
EACH 5. 500 301. 95

54. 90000 23. 000 1, 262. 70



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22570-BI D
PRQIECT STA0404- 060 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0525 630-80342 *Construction Traffic Sign (Panel Size B) 82. 000
EACH
98. 81000
0530 630-80343 *Construction Traffic Sign (Panel Size C) 20. 000
EACH
98. 81000
0535 630-80355 *Portabl e Message Sign Panel 6. 000
EACH
3, 238. 90000
0540 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
603. 86000
0545 630- 80360 *Drum Channel i zi ng Devi ce 200. 000
EACH
27. 45000
0550 630-80370 *Barrier (Tenporary) 1, 380. 000
LF
22.11000
0555 630-80380 *Traffic Cone 400. 000
EACH
9. 88000
0560 630-80393 *Stackabl e Vertical Panels 70. 000
EACH
16. 47000
0565 630-85010 *| npact Attenuator (Tenporary) 2.000
EACH
1, 884. 05000
0570 630-85041 *Mobi | e Attenuator 75. 000
DAY
824. 00000
0575 700-70010 F/ A M nor Contract Revisions 300, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 500
0. 000
30. 500

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

30. 000
10. 000
40. 000

672. 000
0. 000
672. 000

150. 000
0. 000
150. 000

35. 000
0. 000
35. 000

0.500
0. 000
0.500

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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274.

1, 648

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

08: 00: 39

AMOUNT

3,013

9,716

1,098

14, 857

1, 482

576.

942.

1,648

71

.00

70

.00

00

92

00

45

03

00

.00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 16, 157. 050
FA 3,193.870 3,193. 87
1. 00000 19, 350. 920 19, 350. 92
0585 700-70018 F/ A Roadway Snoot hness Incentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70023 F/ A On- The-Job Trai nee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70025 F/A Quality Incentive Payment 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70131 F/ A Modi fy 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70450 F/ A Rock Fall Protection 50, 000. 000 0. 000
F A 44,115. 000 44,115. 00

1. 00000 44,115. 000 44, 115. 00



CONTI D: C22570 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22570-BI D ESTI MATE RUN 08/ 05/ 2021
PRQJECT: STA0404- 060 ESTI MATE NO. 0004 08: 00: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 900- 00006 Added Item (Dol lar)/ Price Adjustnment - Overwei ght 0. 000 -440. 000
Vehicle
DOL -100. 000 -100. 00
1. 00000 -540. 000 -540. 00

CAT 0200 CURRENT AMI $ 4,300, 176.06 $ 701,120.07 $ 2,222, 697. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0630 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 262. 66000 1. 000 18, 262. 66
0635 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 121. 24000 1. 000 17,121. 24
0640 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,174.13000 2.000 4,348. 26
CAT 0400 CURRENT AMT $ 39,732.16 % 0.00% 39,732.16

PROJECT TOTAL CURRENT AMI $ 4,339,908.22% 701, 120.07 $ 2, 262, 429. 52



